

OXC-3179

Copy 6 of 6

13 March 1962

MEMORANDUM FOR THE RECORD

SUBJECT: Status of Parachute Program

25X1A
Call to [] - 12 March 1962

Work on Program - Week of 5-9 March

Main Chute:

3 live jumps made from 6000' (makes 6 total)
3 more as soon as possible from 6000'
8 live jumps to be made from 15,800'

Last Week - 1st Stage:

4 dummy drops were made from 45,000' (makes 40 total) - Excessive rpm and 1st stage chute collapse were experienced. These drops were made with modified 1st stage chute. [] feels that the 60" chute may be too small, that there is apparently no quick fix. May need to go to 78" chute; if so, will need around 25 more drops.

25X1A

Future:

25X1A
General Flickinger and [] are scheduled to visit [] on Wednesday, 14 March, to review program and associated problems. [] is also planning to complete the three live jumps from 6000' and the eight live jumps from 15,800' prior to returning to [] for visit.

25X1A

25X1A

Added:

Four of the 6 live jumps from 6000' have had survival kit hang-up. Buckle trouble has been eliminated by re-routing.


25X1A
[]

25X1A

DC/DB/DPD:huj (13 March 1962)

Distribution:

- Cy #1 - DD/R
- 2 - AC/DPD
- 3 - C/DB/DPD
- 4 - SA/TA/DPD
- 5 - DB/DPD
- 6 - RI/DPD



ILLEGIB